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493323 

April 7, 2005 

Sent via FedEx 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - March 2005 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during March 2005. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• Conducted on-site sampling activities on March 11, 2005 and March 16, 2005 
based on work plans submitted to USEPA and approved by USEPA via electronic 
mail transmissions. 

• Held a conference call with USEPA on March 18, 2005 to discuss air modeling 
issues. 

• Continued preparation of the draft RI Report Addendum and Feasibility Study 
Report. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No final sampling or testing results were received during the reporting period. 
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V. Project Schedule 

The cvirrent Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for April 2005: 

• The draft RI Report Addendum and Feasibility Study Report will be submitted to 
USEPA on or before April 11,2005. 

• USEPA comments on these draft documents will be reviewed if received within 
the reporting period. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

J,. 
F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Mr. Rick Lanham - lEPA, Bureau of Land 
Ms. Lisa Cundiff-CH2M Hill 
John Ix, Esq. - Dechert 
Mr. Paul Harper - Eagle-Picher 
Mr. Gordon Kvmtz - Sherwin-Williams Company 
Dr. Roy Ball - ENVIRON Intemational Corporation •: • 
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